



Youth REACH MD Youth Count 2020

CoC Timeline

Updated 12/17/19

2019

August 16 - Local Implementing Entity Confirmed

August 23 - Budget and Materials Request Due (template provided)

December 20 - Local Count Dates & Material Shipping Addresses Due

January 10 - Updated Electronic Survey & Electronic Materials Available

2020

January 10 - Updated Marketing Toolkit Provided

January 10 - CoCs reach out to provide school surveying materials to local schools (if not already done)

January 17 - Marketing Plan Due (template provided)

January 31 - CoC Materials Shipped by this Date

February 3 - Contracts with Local Implementing Entities Executed

February 7 - Updated Survey Guide and Training Video Provided

February 10 - Count Outreach Plan Due (template provided)

February 14 - Press Release Template Provided

March 1 - Youth Count Period Begins

April 12 - Youth Count Period Ends

April 20 - Completed Paper Surveys Due

May 4 - Debrief Questionnaire and Expense Report Due

May 30 - HMIS Data Due

Note: These dates are subject to change. Continuums of Care will be notified via email of any changes.