



Youth REACH MD Youth Count 2022

CoC Timeline

2022

January	Contracts with Local Implementing Entities Executed
January	Local planning meetings begin. Suggested 2x month
January 10	Updated Marketing Toolkit Provided, Updated Electronic Survey & Materials Available, Material Shipping Addresses Due
January 28	Submit Local Count Dates to Youth REACH team via survey
February 3	CoCs reach out to provide school surveying materials to local schools
February 7	Updated Survey Guide and Training Video Provided
February 10	Count Outreach Plan Due (template provided)
February 11	Marketing Plan Due (template provided)
February 14	Press Release to Local News Outlets (template provided)
March 1	Youth Count Period Begins
April 30	Youth Count Period Ends
5 days after last day of local count	Debrief Questionnaire due (template provided)
May 13	Completed Paper Surveys Due
June 30	HMIS Data Due

Last invoice can be submitted upon completion of all tasks and the submission of documentation as requested in the Scope of Work.

Note: These dates are subject to change. Continuums of Care will be notified via email of any changes.